




Responsible AI Enablement The 90-Day Operational Pilot Blueprint

ALEX DONNELLY · INDEPENDENT WORK SAMPLE

Operational Integration, Not Adoption for Adoption's Sake

The primary directive of this pilot is to evaluate how artificial intelligence can safely augment firm operations. We are prioritizing controlled experimentation over rapid deployment.

01

Evaluate Use Cases

Identify practical, high-value AI applications within real administrative and organizational workflows.

02

Build AI Fluency

Develop institutional familiarity and comfort with AI tools in a strictly controlled environment.

03

Establish Best Practices

Create a responsible, tested governance foundation before any wider firm-level integration is considered.

The Foundational Perimeter: Pilot Principles

Secure
Only firm-approved tools authorized. No sensitive data enters unvetted or external systems.

Low Risk
Scoped exclusively to support workflows. Zero exposure to final legal analysis or client-facing conclusions.

Human Reviewed
Zero unreviewed outputs. All AI-generated material must be reviewed by qualified staff before use.

Iterative
Workflows and guidelines are continuously refined based on real-world pilot findings.

Measurable
Efficiency gains and output quality are strictly tracked against established baseline metrics.

Defining the Pilot Boundaries


INCLUDED (Workflow Support)

-  Draft formatting and document organization
-  Summarization of case materials
-  Administrative workflow support
-  Organizational and scheduling tasks
-  First-pass drafting assistance


EXCLUDED (Legal Judgment)

-  Final legal analysis or conclusions
-  Independent legal judgments
-  Unreviewed filings or submissions
-  Sensitive data in unapproved systems
-  Autonomous decision-making


The 'Human-in-the-Loop' Operational Filter



The Secure, Closed-Loop Enterprise AI Stack



The Construction Schedule: 90-Day Rollout



Phase 1 — Setup & Exploration (Days 1–30)

- Finalize approved tools and usage guidelines.
- Identify high-value workflows and test low-risk use cases.
- Establish baseline performance metrics.

Phase 2 — Integration (Days 31–60)

- Integrate AI into daily administrative operations.
- Refine prompting techniques and operational workflows.
- Track efficiency improvements alongside ongoing QC review.

Phase 3 — Evaluation (Days 61–90)

- Analyze productivity impact against Day 1 baselines.
- Gather structured user feedback.
- Document finalized best practices and present findings to firm leadership.

The Inspection Protocol: Measuring Success

Operational Metrics

Time saved per administrative workflow.

Reduction in repetitive, low-value tasks.

Turnaround speed gains and consistency improvements.

Adoption Metrics

Staff comfort and confidence levels.

Frequency of consistent tool utilization.

Number of successful, replicable workflow integrations identified.

Risk & Quality Metrics

Output error rates vs. human baseline.

Hallucination or risk incidents logged (target: zero).

Strict compliance with mandatory review procedures.

The Completed Edifice: Long-Term Vision

Controlled experimentation and measurable outcomes over 90 days create an operational foundation the firm can build upon for years.

Scalable Framework

A replicable, tested model for responsible AI rollout across other practice groups and geographical offices.

Internal Guidance Library

A proprietary, documented database of best practices, usage standards, and governance policies derived from pilot learnings.

Attorney-Facing Readiness

An established operational foundation preparing the firm for responsible AI integration into complex attorney workflows in future phases.

Firm-Wide Fluency

A deeply ingrained culture of informed, confident, and responsible AI adoption at all levels of Wilson Sonsini.

**Controlled
experimentation.
Measurable outcomes.
Responsible adoption.**



ALEX DONNELLY